AMERICANS WITH DISABILITIES ACT
TRANSITION PLAN

FOR THE CITY OF WEST LAFAYETTE

The City of West Lafayette, in compliance with the Americans
with Disabilities Act (ADA), has completed an evaluation of the
City owned facilities and has identified barriers that prevent
accessibility to persons with disabilities. The barriers were
identified as being in noncompliance with the Americans with
Disability Act Accessibility Guidelines (ADAAG) requirements for
new and altered construction. From the evaluation the City has
developed a Transition Plan for the removal of the architectural
barriers identified. This plan is based upon estimated cost of the
barrier removal and the City's anticipated financial resources for
the next two years. Without further budgetary constraints the City
will comply with the plan by January 26, 1995. The ADA Coordinator
will be responsible for the assessment of the City's compliance
with the transition plan and will prepare annual reports on the
City's progress.

This Transition Plan does identify barriers that will not be
removed by the 1995 deadline due to financial constraints. The City
will strive to remove the remaining barriers as an ongoing process
as the resources become available. The City is in process of
developing its Self-Evaluation, due by January 26, 1993. The Self-
Evaluation will further address these barriers, provide supporting
documentation of financial hardship and list the accommodations
necessary to provide services where barriers exist.

This Transition Plan was developed with the assistance of the
members of the Lafayette Disabilities Coalition and a number of
agencies and support groups attached as Appendix B. The City
consulted with Fogerty Architect Partnership on the Morton
Community Center and with Wabash Center on the implementation of
the plan. Further consultation maybe necessary when implementing
portions of the plan.

A draft of the Transition Plan was completed on July 21, 1992
and made available for public comment on July 31, 1992. Comments
from the public and City Staff were received until September 4,
1992. The Transition Plan was revised in December 1992. The
revisions reflected recommendations from the public and city
department heads and took into consideration the City's financial
status for 1993. A 1list of those agenicies and organizations
contacted for comments on the Transition Plan is attached. as
Appendix A.



The Transition Plan was prepared by Allen Grady, Assistant
Director Redevelopment and Acting ADA Coordinator. Members of the
City of West Lafayette ADA Compliance Committee are: Pennie
Ainsworth, Assistant Superintendent of the Parks and Recreation
Department; Martin Kottlowski, Assistant City Engineer; Keith
Farfarman, City Attorney's Office; Lorraine Kisselburgh and Jim
Whittington, Lafayette Disabilities Coalition.

All alterations of the existing facilities will comply with
the Americans with Disability Act Accessibility Guidelines for
Buildings and Facilities (ADAAG).



ADA TRANSITION PLAN REPORT

Name and location of facility: West Lafayette City Building
609 West Navajo Street

Date of completion of the draft report: July 20, 1992
Final Revision: December 7, 1992

PART I: The following features make this facility inaccessible to
a disabled person:

A) The Fire Alarm System does not have proper signalization for the
hearing impaired and deaf (all floors) and the pull station located
on the main floor south exit is inaccessible due exceeding the
height and reach limits.

B) Main floor (Offices of the Mayor & Clerk-Treasurer, Sewage
Billing, City Court, Board of Works:

1) The male & female restrooms are not accessible.
Modifications to both the male & female restrooms is not feasible
due to space limitations and the widening of a stall would result
in a loss of plumbing fixtures. Therefore a single user unisex
accessible restroom will need to be installed.

2) The water fountain is not accessible.

3) There are only 2 accessible parking spaces present. The
number of spaces required is 6 with one being van accessible 192"
wide). Note: 1 to be provided at Police Department entrance, 6 in
the upper lot.

4) The service counters for clerk-treasurer and sewage offices
exceeds the height requirement of 36".

NOTE: The Council/Court Room is equipped with an assistive
listening system for the hearing impaired.

C) Police Department/Basement: The main area is secured and is not
a public area. The public business area is not accessible therefore
the secured west entrance is a reasonable accommodation for an
individual with a disability. Persons allowed into the secured area
must be accompanied at all times.

1) There is a change in levels between the entrance door
concrete pad and the parking lot.

2) The current concrete slab in front of doors does not have
the minimum of width of 5 feet to allow for an adequate approach by
a wheelchair. (Current slab is only 3 feet in width).

3) Call box for security door is 58" in height. This must be
no higher than 54" for side approach, preferably not more than
48"y, .

4) There is no accessible parking space present.

5) There is inadequate signage present at the main entrance to
the Police Department directing person to the accessible entrance.

6) The public telephone is not accessible (Located outside the
business entrance).



7) Radio room is not accessible. This room is restricted to
police department personnel. This room should be made accessible by
installing a ramp when it would be needed by an employee.

8) The public restroom is not accessible.

9) The water fountain is not accessible.

D) Second Floor is not accessible (Parks and Recreation Department;
Department of Development and Office of the City Engineer):
/1) Requires elevator.
2) Requires accessible restroom.
./ 3) Requires accessible water fountain.

Part II: The following are the proposed changes to achieve
accessibility by disabled persons. The changes include a cost
estimate, anticipated funding and proposed project completion date.

A) Replace existing horn system with horns equipped with strobe
lights. 5 total (2 - main, two second floor & 1 basement) .

One thousand dollars ($1,000) from the General Fund. To be done
Fall 1993. Relocate or eliminate south wall pull station on main
floor (not required by code). Estimated cost Fifty ($50.00) dollars
from CDBG Funds and to be done Fall 1993.

B) Main floor:

1) Unisex single user rest room: Plans have been drawn by the
Engineering department utilizing part of the main floor storage
area and space from the original rest rooms. Ten thousand dollars
($10,000) has been allocated in the 1992 General Fund-City Hall but
we have received quotes over $14,000. It was anticipated to
complete this project during the winter of 1993, however as of this
date no additional money has been found. This may have to be set
aside until 1994.

2) Replace water cooler with accessible cooler. Five hundred
and fifty dollars ($550.00) and will be funded from CDBG 1992-93
program year. The date of installation will be Spring 1993.

3) Stripe and paint six (5) ‘accessible parking spaces and
install four (3) additional signs plus van accessible signage on
the first row of spaces in the east upper city hall parking lot.
One spaces will be van accessible. The work to be completed by the
Street Department. Four hundred dollars ($400.00) from the 1992
General Fund-Local Road and Street Improvements has been allocated
with the completion date of Spring 1993. Install signage informing
persons that access to Police Station is in the lower lot. Access
signage needs to be installed on the route to the main floor.

4) In lieu of replacing the service counters clipboards will
be provided at both the Sewage and Clerk-Treasurer offices. The
estimated is cost is Ten dollars ($10.00). The funding would be
from the 1993 General Fund (City Hall). Assistance signage would be
installed at the main entrance directing persons requiring
assistance to the Mayor's office. Note: clipboards have been
chosen over the installation of attached drop down writing tables.
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It was felt that drop tables would present a hazard.

5) Purchase and install a TDD. The TDD would be installed in
the Mayor's assistant's office. Estimated cost is four hundred
dollars ($450.00) and has been allocated in the 1993-94 CDBG Funds.
Anticipated installation date is Summer 1993.

C) Police Department (Basement):

1) Provide an accessible route from the parking space to the
deor. :

a) Widen the concrete approach in front of the entrance door
to 5 feet.

b) Install an (1:20 or less) accessible route from parking lot
to the concrete approach.

¢) Lower security door call box to a height of not greater
than 48 inches from slab to center of call button.

d) Install accessible parking space closet to the ramp and the

entrance. Stripe, paint and provide appropriate signage.
Items a,b & d can be done by the Street Department. The estimated
cost is Two hundred thirty dollars and will be from the 1993
General Fund for City Hall. Item c can be done by the city
electrician at minimal cost of Fifty Dollars from the 1993 General
Fund. The anticipated completion date is Spring 1993.

2) The public telephone needs to be relocated from the
entrance of the police station to the main floor or have a second
telephone installed. Telephone needs to be hearing aid compatible
and equipped with volume control. Location needs to be determined
therefore an exterior type maybe required. Proper signage will be
required. Estimated cost would be Two hundred dollars ($200.00). It
would be budgeted for the General Fund - City Hall and would be
installed Spring 1994. :

4) Install a cup dispenser at the water fountain as an
accommodation in lieu of the replacement of the fountain. Dispenser
shall be mounted within the reach limitations. Twenty-five dollars
($25.00) will be allocated in the 1993 General Fund and the
anticipated date of installation Spring 1993. A waste basket will
also be required.

5) Since the officer's restroom/shower room has sufficient
space, consideration should be given to making it accessible. This
restroom would then be accessible to a disabled employee and to the
disabled public as an accommodation (restricted use by the public).
This would require the following: Replacement of the toilet (or
replacement of seat), widening the toilet stall, changing lavatory
fixture height & faucet to lever type and changing the door knob.
Engineering should do a renovation plan for this. The estimated
cost would be Thirty-five hundred dollars ($3,500.00). This project
would be funded though the General Fund for City Hall Improvements
and would not be considered in late 1994. Alternative plans should
be developed or considered if and when the City Building is added
on to.



6) A ramp needs to be installed to the radio room. This is a
restricted area and access to the public is prohibited. A ramp
would be required by employee use and would be a reasonable
accommodation when needed.

C) Second Floor: The original elevator shaft installed in the
building when it was built was found to be too small to accommodate
newer elevator cars and the cost of a custom built car was
prohibitive when priced in 1985. In the intervening years the use
of the shaft for mechanical systems has taken place ruling out its
use for an elevator. The departments located on the second floor
will continue to make accommodations to provide city services to
disabled persons. When alteration of the City Building occurs, an
elevator, an area of rescue assistance, accessible restrooms and
water fountains will be installed. It is the opinion of the City
officials that an addition to the building would be considered
within the next ten to fifteen years.



ADA TRANSITION PLAN REPORT

Name and location of facility: Waste Water Treatment Facility
S. River Road 7(5-775 - 5/48

Date of completion of the draft report: July 20, 1992

Final Revision: December 7, 1992

PART I: The following features make this facility inaccessible to
a disable person:

A) Office:

1) There 1is a change in levels between the entrance door
concrete pad and parking lot.

2) All door handles on the entrance doors are knob type (3).

3) There is no accessible parking space provided.

4) The water fountain is not accessible.

5) The second door at the entrance does not allow for adequate
maneuvering space (48" needed between 1st door and opened 2nd
door). Due to the design of the building relocating the second
door cannot be done. Consideration should be given to the removal
of the door. Interim accommodation would be to assist persons if
necessary.

6) The public restroom is not accessible.

NOTE: The following facilities are restricted to employees only.
Renovation will be done when needed by a city employee.

B) Lab Facility:

1) There is a change in levels between the parking lot and the
concrete pad at the entrance door.

2) Door knob at entrance and at restroom need to be replaced
with lever type knob.

C) Maintenance Building:
1) Restroom is not equipped with accessible fixtures.

Part II: The following are the proposed changes to achieve
accessibility by disabled persons. The changes include a cost
estimate, anticipated funding and proposed project completion date.

A) Office:

1) Install an (1:20 or less) accessible route at the concrete
approach to door. The cost is one hundred fifty dollars and can be
installed by Sewage Department or Street Department personnel. The
funding would be from the sewage utility and could be completed in
summer 1993.

2) The door knobs to three doors on the accessible route need
to be replaced with lever type knobs. Cost of new handles and
installation is one hundred and sixty dollars apiece. Total cost
would be four hundred and eighty dollars ($480.00) from the sewage
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utility funds with completion in summer 1993.

3) Stripe and paint an accessible parking space (van
accessible) and install proper signage at parking space closet to
accessible route to building. Cost for the parking space would be
seventy-five dollars ($75.00) with the Street Department providing
the labor. Material costs would be provided by the sewage utility
funds and completion date would be summer 1993.

4) Install a cup dispenser at the water fountain as an
accommodation in 1lieu of the replacement of the fountain.
Dispenser shall be mounted within the reach limitations. The cost
would be twenty five dollars ($25.00) with funding through the
sewage utility with the completion date of Spring 1993. A waste
basket will need to be provided.

5) The physical facilities in the public restroom would not
allow the renovation of this room (unable to obtain 5 foot turning
circle). The women's restroom does have the space to allow
accessibility. The engineering department should develop a plan to
renovate this restroom and change it to a unisex single user
accessible restroom. The Sewage department is currently working on
a twenty year master plan. This plan takes into account the need
for expansion of the existing facilities including accessible
office space. The final decision on the renovation of the existing
rest room space will be made on the completion of the master plan.

B) Lab Facility:

1) Install an (1:20 or less) accessible route at the concrete
door approach. The cost would be One hundred dollars ($100.00) with
the installation by the Street or Sewage personnel. This project
will be completed when needed by an employee.

2) Replace the existing door knob with a lever type handle.
The cost installed would be One hundred and sixty dollars
($160.00) . This project would be completed when needed by an
employee.

C) Maintenance Building:

1) Restroom: Replacement of the existing plumbing fixtures and
the installation of grab bars. The renovation would include
adjusting the lavatory, mirrors an paper towel dispensers to the
proper height and replacement of the lavatory faucets to lever type
faucets. The anticipated completion date would be late 1994 with
funding by the sewage utility funds. The estimated cost is One
thousand dollars ($1000.00).



ADA TRANSITION PLAN REPORT

Name and location of the facility: Fire Station #1/0ffices
Northwestern Avenue TI5=5(75

Fire Station #2:
Navajo Street 77:_ 5gx

Date of completion of the draft report: July 20, 1992
Final Revision: December 7, 1992

Part I: The following features make this facility inaccessible to
a disabled person:

Fire Station #1/0ffice:

1) All interior doors (4) are not accessible less than 32" in
width.

2) Entrance door threshold exceeds height limitations of 1/2".

3) Entrance door knob needs to be replaced with lever type.

4) Door closer on north side door needs to be replaced or
adjusted. Force required to open door exceeds limitations.

5) Proper signage indicating accessible entrance needs to be
installed at south side entrance.

6) An accessible parking space needs to be provided.

7) Restrooms need to be renovated to be made accessible. This
would include the moving of an interior wall to allow sufficient
size and eliminating one of the rooms creating a unisex facility.

8) For informational purposes a TDD has been recommended for
the Fire Department.

The second floor dorm area 1is restricted to fire department
personnel. ~

The apparatus room is not a public area. In the event of a public
tour or as a place of voting, access of the apparatus room can be
provided through the overhead doors as a reasonable accommodation.
There is no accessible route from the apparatus room to the
offices. There are no public restrooms in the apparatus room.

Fire Station #2: This fire station does not have public offices or
areas. In the event of a public tour of the apparatus rooms access
through the over head doors would be consider a reasonable
accommodation.

Part II: The following are the proposed changes to achieve
accessibility by disabled persons. The changes include a cost
estimate, anticipated funding and proposed project completion date.

1) All 4 interior doors to all rooms to be replaced with 36"
wide doors. The estimated cost would be $300.00 per door or Twelve
hundred dollars ($1,200.00) for the total project. The funding for
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this barrier removal project will be from the Community Development
Block Grant (Program year 92-93). Anticipated completion date
would be by early summer 1993.

2) Entrance Door: The door knob needs to be replaced with a
lever type handle, the threshold needs to be replaced or modified
and the door closer replaced or adjusted. The estimated cost is
Two hundred and fifty dollars with funding from the Community
Development Block Grant (Program year 92-93). Anticipated
completion date would be by early summer 1993.

3) Stripe and paint a van accessible parking space closest to
the north side entrance and install proper signage. The estimated
cost would be Seventy-five dollars ($75.00) with the work done by
the Street Department. The anticipated funding would be the
General Funds - Local Road & Street and the project completion date
Fall 1993.

4) Install signage on the south entrance of the office area
informing persons of the location of the accessible entrance.
Costs for this sign would be Fifty dollars and would be funded by
the Community Development Block Grant (Program Year 92-93). The
installation would be by early summer 1993.

5) Rest room renovation: This would require moving an interior
wall and the installation of a unisex single user accessible
restroom. All fixtures need to be changed. The Engineering
Department needs to develop a renovation plan for this facility.
Estimated costs would be Ten thousand dollars ($10,000). Project
funding would be from the Community Development Block Grant
(Program Year 92-93). Completion date would be early summer 1993.

6) Install a TDD. Estimated cost is Four hundred and fifty
dollars. The funding would be from the Community Development Block
Grant (Program Year 92-93) and the completion date would be early
Fall 1994. Note: The need for this will be determine from usage at
City Hall and a review of calls to the Fire Department.



ADA TRANSITION PLAN REPORT

Name and location of facility: Street Department .
South River Road 175~ 5242

Date of completion of the draft report: July 21, 1992
Final Revision: December 7, 1992

Part I: The following features make this facility inaccessible to
a disabled person:

Public Office:

1) The office entrance door knob needs to be replaced with
lever type knob.
2) There is no accessible parking space provided.

Non public area: Renovation will have to be made when needed by an
employee.

1) Water fountain is not accessible. A paper cup dispenser
needs to be installed.

2) Restrooms are accessible but fixtures are not. Would
require the installation of accessible toilet stools or replacement
of seat, relocate toilet paper dispenser (under grab bar not less
than 19" off floor), raise 1 lavatory in each restroom to allow
clear height of bottom edge of fixture to be at least 29", wrap
piping under lavatory, lower mirror so lower edge is as low as
possible but not more than 40" off the floor and install proper
signage.

Part II: The following are the proposed changes to achieve
accessibility by disabled persons. The changes include a cost
estimate, anticipated funding and proposed project completion date.

Office:

1) Replace the existing door knob with a lever type handle.
The cost of a new handle installed is One hundred and sixty dollars
($160.00) installed. The project would be funded by the General
Fund Street - Department and completed in summer 1993.

2) Stripe and paint a van accessible parking space and install
proper signage. The cost would be seventy-five dollars with
funding by the General Fund - Local Road & Street. The project
completion date would be Fall 1993.



Maintenance Area: These renovations need to be made when needed by
an employee.

1) Install a cup dispenser at the water fountain as an
accommodation in lieu of replacing the fixture. Dispenser shall be
mounted within the reach limitations. The cost is twenty five
dollars ($25.00). A waste basket will need to be provided.

2) Restroom renovation: The estimated cost for the renovation
of the restrooms is Fifteen hundred dollars ($1,500.00).
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ADA TRANSITION PLAN REPORT
Name and location of facility: Happy Hollow Park

Date of completion of the draft report: July 21, 1992
Final Revision: December 7, 1992

The following features make this facility inaccessible to a
disabled person.

A) Maintenance Building (restricted to employees only - no
public offices):

1) Present ramp to door is too steep.

2) Entrance door knob is not a lever type.

3) Restroom Fixtures will have to be replaced with accessible
fixtures if needed by employee.

B) Public Restrooms:

Common to both male and female restrooms.

1) Both entrance doors need to be repaired to prevent
dragging. The closers need adjustment or replacement. The knobs
need to be replaced with lever type handles.

2) One lavatory in each restroom needs to be raised 2 inches
and the pipe supports removed to allow 29" clear space under the
apron of the lavatory) NOTE: Lavatories farthest from each door
should be made accessible to allow clear space in front of fixture.
Replace faucet handles to lever type.

3) Lower mirrors over accessible lavatories so bottom edge is
as low as possible but not more than 40 inches off the floor.

4) Lower towel dispensers so operable portion not more than 40
inches off the floor.

5) Locate toilet paper dispenser minimum 19" off the floor and
not more than 36" from the back wall.

6) Install proper signage.

7) Provide accessible parking space in parking lot north side
of facility.

NOTE: The approach to the entrance doors do not provide a

level surface to allow for easily opening of the doors.

Long term repair plans should include the replacement of

the entire concrete area around the restroom and eliminate the

sloped portions of the concrete.

C) Public Telephone (located at restrooms):

1) Height from bottom of sides to ground is 29.5",. This
height is above the required height of 27" (cane detection area)
for protruding objects. The telephone 1is not hearing aid
compatible and there is no volume control.

D) Shelters (The following is common to all shelters #1-#4):

1) The picnic tables must be rearranged to allow 36" of
clearance between sides of tables and 6 feet between ends. 10% of
the tables need to be accessible tables with extensions.
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2) Install concrete pads and approaches to the grills. Grills
to be reinstalled at accessible height of 30" from bottom of
charcoal shelf to ground surface.

3) Accessible parking spaces (van accessible) and the proper
signage needs to be installed at each shelter. Total number of
accessible parking spaces required depends upon the number of
parking spaces provided at the shelters. 1 space per 25 provided.

4) Install accessible water fountains. (Hi/lo or a low
fountain in addition to the present one). All routes and pads at
fountains to be accessible.

NOTES:

A) Shelters A&B are small shelters and considered
impractical to makes these accessible due to distance from
parking areas and the size of the shelters.

B) All trash containers are accessible at Shelters #2,3 &4.

Shelter #1:

1) The concrete pad and the surfaced area (east and west
sides) needs to be leveled at locations along accessible routes
(from parking spaces to shelter).

2) Provide two accessible parking spaces (only 1 van
accessible). If more than 25 spaces provided Location closest to
shelter).

3) Consideration should be given to removing the built in
tables on the north side of the shelter. This would increase the
room needed for an accessible route.

4) The two closed trash containers may remain as long as an
open trash container is provided and located on an accessible
route.

5) There are four grills which need new pads and approaches.

Shelter #2:

1) Provide one accessible parking space.

2) Consideration should be given to the removal of the
horizontal posts attached to each corner post to provide additional
space for the accessible routes.

3) There are two grills which need new pads and approaches.

Shelter #3:

1) An accessible route (concrete walk) needs to be installed
from the parking area to the shelter.

2) Provide one accessible parking space.

3) Relocate the 3 grllls to one side of the shelter on new
pads and approaches.

Shelter #4:

1) The concrete pad and adjoining surfaces on north and east
sides need to be leveled at locations on the accessible route.

2) Provide one accessible parking space.

3) There are three grills which need new pads and approaches.



E) Trail Bridges:

1) The trail bridge by shelter #4 is not accessible. If an
accessible nature trail is considered for the park or when this
bridge is to be replaced, this bridge needs to be made accessible.
Other considerations would include the use of crushed limestone
aggregate as the trail surface, drainage improvements to prevent
erosion which would make the trail inaccessible, bordering of the
trail by railroad ties or a guide rope to assist persons with
impaired vision, ©rest areas and appropriate standardized
interpretive signage.

2) The bridge in the front of the park is located on a trail
that has slopes greater than 1 in 12. The existing trail is not
accessible therefore no alterations to this bridge is required.

F) Playground Equipment: The play structures are designed for
the disabled but lacks accessibility platforms and an accessible
route to the equipment. This is due to the current play surface
being pea gravel as required to prevent injury from falls. For
this to be made accessible it would require an accessible surface
to be installed plus the altering of the equipment. The swings and
other equipment are not accessible type of equipment. The Parks and
Recreation Department desires to make this equipment accessible
with installation of transfer platforms, the installation of
approved accessible mulch or poured mats around the equipment to
replace the pea gravel and the installation of accessible swings.
The accessible surface is expensive and will need to be phased in
or have partial areas of pea gravel replaced with the surface to
allow accessibility to transfer platforms. These renovations will
need consultation with playground equipment manufacturers and will
be finalized when Department of Interior regulations are available.

G) Tube Run: The nature of this activity and the use of the
natural ravine features prevents a barrier to those with major
mobility impairments. The costs involved to make this activity
accessible for those with lesser impairments would be prohibitive
due to the slope. '

Part II: The following are the proposed changes to achieve
accessibility by disabled person. The changes include a cost
estimate, anticipated funding and proposed project completion date.

A) Maintenance Building:

1) Install a proper ramp (1:20 or less) to the door. This may
include the installation of a level approach area. The estimated
cost of this project would be four hundred dollars ($400.00) and
would be funded by the Parks and Recreation (P&R) budget. The
completion date would be fall of 1993.

2) The door knob needs to be replaced with a lever type handle
at a cost of One hundred and sixty-dollars. The funding would be
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through the P&R budget. The completion date would be Fall of 1993.

3) Since this facility is restricted to park employees only
the replacement of the plumbing fixtures will need to be completed
when needed by an employee. The estimated cost is five hundred
dollars ($500.00).

B) Public Restrooms: The renovation of these restrooms including
the replacement of fixtures, the relocating of the fixtures, proper
signage and the reworking of the doors is scheduled for completion
during the off season time of 92-93 through the funding of the
Community Development Block Grant (CDBG) (92-93 funds) and the P&R
Department budget. The estimated cost is Three thousand dollars
($3,000).

1) Installation of a accessible parking space at the north
parking lot closest to the accessible route to the restroom and
install proper signage. Estimated cost is Seventy-five dollars with
the sign being provided by the Street Department - Local Road &
Street Improvement budget. This work to be completed Spring 1993.

2) Remove and replace the concrete approaches to the entrance
doors. Estimated cost of this project is One thousand dollars. The
funding will be from the P&R Department budget and the completion
date will be off Fall 1994.

C) Public Telephone: This telephone will need to be replaced. The
estimated cost of this project is two hundred dollars ($200). This
telephone will be replaced in fall 1993.

D) Shelters: During the off season of 1992-93 all shelters are
scheduled for the following: (The P&R Department budget will fund
these projects unless stated otherwise).

1) The rearrangement of the tables and the addition of
accessible tables. There is no estimate available on the cost of
accessible tables.

2) All grills at the shelters will have approaches and pads
installed and the grills reinstalled at the proper height.
Estimated cost is One hundred dollars per grill. Twelve grills at
the four shelters will cost Twelve hundred dollars ($1,200). CDBG
funds 1993-94 Program Year - Fall 1993.

3) Installation of accessible parking spaces and the proper
signage. The number of accessible spaces provided will depend upon
the designation of all parking spaces at each shelter. Estimated
cost is seventy-five dollars per space with the Street Department -
Local Road and Street Improvement budget providing the cost.

4) Install hi/lo water fountains at all four shelters. This
project is estimated at Six thousand dollars ($6,000) and has been
requested from the 1992-93 CDBG funds.

5) Shelter #1 and #4:

a) Accessibility to the shelters requires leveling of areas at
specific accessible routes to the surrounding asphalt surfaces.
Estimated cost for both would be Five hundred dollars ($500.00).



b) Remove the all or part of the built in tables along the
north side of the structure. Labor required only with an estimated
cost of One hundred dollars ($100.00).

6) Shelter #2:

a) Remove the horizontal posts to provide additional
accessible space. Labor required only with an estimated cost of
Two hundred dollars

7) Shelter #3:

a) Install an accessible concrete accessible walk
approximately 50' from the parking lot to the shelter. Estimated
cost is Eleven Hundred & Fifty ($1,150.00). 1993-94 CDBG Funds
with completion Fall of 1993.

8) The Parks and Recreation Department will attempt to provide
accessibility to the playground equipment by the means of  an
accessible route to the playground, an accessible route to the
equipment and appropriate transfer platforms. They will consult
with the equipment manufacturer and attempt to budget for this
project within the next two years.



ADA TRANSITION PLAN REPORT

Name of and location of facility: Tapawingo Park
Brown Street

Date of completion of the draft report: July 21, 1992
Final Revision: December 7, 1992

Part I: The following features make this place inaccessible to
disabled person:

There are no restroom facilities nor shelters at this park. The
playground equipment is not accessible nor is there an accessible
route to the equipment. Accessibility will be provided to
facilities when further development of this park takes place.

1) The south side entrance to the tennis courts has a change
in elevation exceeding 1/2 inch. To allow accessibility to the
tennis courts, whether to play or to view, this elevation needs to
be levelled.

2) There are no accessible parking spaces provided. (Parking
lot surfaced Fall 1992).

3) All picnic tables and grills are located in grass areas and
are not accessible. The installation of an accessible picnic area
from an established accessible route should be considered. This
could be accomplished with an crushed limestone aggregate or
concrete. The grills provided for this accessible area need to be
installed on an accessible pad at the appropriate height. The
creation of an accessible area could be accomplished when the
access routes to the Wabash Heritage Trail are installed or in the
park planning which includes the installation of a shelter.

5) There are two trash containers along the present accessible
route that have lids present. These lids should be removed or the
containers replaced with accessible trash containers.

Part II: The following are the proposed changes to achieve
accessibility by disabled persons. The changes include a cost
estimate, anticipated funding and proposed project completion date.

1) Bevel existing surface to entrance to tennis court areas to
provide proper access. Estimated cost is Twenty-five dollars
(labor only) and will be funded by the P&R Department. Completion
date will be Fall 1992.

2) Replace existing trash containers. No cost involved.
Summer/fall 1992.



ADA TRANSITION PLAN REPORT

Name and location of facility: Tommy Johnston Park
W. Wood Street and S. Chauncey
Avenue

Date of completion of the draft report: July 21, 1992
Final Revision: December 7, 1992

Part I: The following features make this facility inaccessible to
a disabled person:

There is no off street parking at this neighborhood park. This
park is totally accessible except for the tot lot sand pile area.
The shelter, water fountain and courts are accessible.

1) An accessible picnic table needs to be installed.
Part II: The following are the proposed changes to achieve
accessibility by disabled persons. The changes include a cost
estimate, anticipated funding and proposed project completion date.

1) No costs are available on accessible tables. An accessible
table will be provided by Summer 1993. Funding by P&R budget.



ADA TRANSITION PLAN REPORT

Name and location of facility: Centennial Park
Lawn Avenue and Vine Street

Date of completion of the draft report: July 21, 1992
Final Revision: December 7, 1992

There is no off street parking at this neighborhood park. The
shelter was rebuilt Fall 1992 to allow space for accessible picnic
tables. An accessible type water fountain was installed on a
mulched wood path making it inaccessible. The playground equipment
is not accessible and there is no accessible route to it. There are
two adult swings and two benches that are not accessible. There is
a ramp access to the north end of the park and to the shelter.

1) The mulched wood path to the water fountain is not
accessible. This path was made using mulch to eliminate the
potential use of the long concrete sidewalk by skateboarders.
2) The public sidewalk on the north side of the park has a
section that is heaved more than 1/2 inch. This would be put
as a priority item for the CDBG sidewalk replacement program.

Part II: The following are the proposed changes to achieve
accessibility by disabled persons. The changes include a cost
estimate, anticipated funding and proposed project completion date.

1) Install a concrete accessible walk to the water fountain.
The estimated cost would be Five hundred and fifty dollars ($550).
The funding would be 1993-94 CDBG funds and be completed in Fall
1993.



ADA TRANSITION PLAN REPORT

Name and location of facility: Lommel Park
Essex and Wilshire Streets

Date of completion of the draft report: July 22, 1992
Final Revision: December 7, 1992

Part I: The following features make this facility inaccessible to
a disabled person:

This neighborhood park has no off street parking available.

1) Playground equipment: The play structures are designed to
be accessible to the disabled but lack accessibility platforms and
an accessible route to them. This is due to the current play
surface being pea gravel as required to prevent injury from falls.
For this equipment to be made accessible would require an
accessible surface and altering the equipment. The P&R department
desires to make this equipment accessible with the installation of
platforms and the installation of accessible mulch covering or
poured mat material. Due to the prohibitive cost of the accessible
mulch covering and the mat it would be premature to estimate the
cost and completion date of these alterations. Priority will be
given to the accessibility of the equipment at Happy Hollow Park.

2) The shelter has no accessible routes from the public
sidewalks.

3) The grills need to have an accessible pad installed and the
grills installed at the proper height.

4) The water fountain is not accessible.

Part II: The following are the proposed changes to achieve
accessibility by disabled person. The changes include a cost
estimate, anticipated funding and proposed project completion date.

A) Install a concrete accessible walk to the shelter. The estimated
cost is Seventeen hundred and fifty dollars ($1,750). The funding
for this project would be 1993-94 CDBG and would be completed Fall
1993.

B) Install a pad at the grills and reinstall the grills at the
proper height. Estimated cost for this project is One hundred
dollars and would be funded by 1993-94 CDBG. The project
completion date would be Fall 1993.

C) Install an accessible water fountain. The estimated cost of
this project is Fifteen hundred dollars ($1,500). The funding
would be the P&R department or CDBG. The completion date for this
project would be Spring 1993. :



ADA TRANSITION PLAN REPORT

Name and location of facility: West Lafayette Swimming Pool
Kingston Drive

Date of completion of the draft report: July 21, 1992
Final Revision: December 7, 1992

Part I: The following features make this facility inaccessible to
a disabled person:
A) The pool is not accessible.
B) There are no accessible parking spaces provided. NOTE: The
parking available at the pool is restricted to staff and
maintenance vehicles only. All public parking is in the west
school lot.
C) Entrance/ticket/service counter: The height of the counter

exceeds 36". Since the staff area is approximately 8" higher
that the entrance level, the staff have an excellent view of
patrons entering the facility. Clipboards will be made

available to those needing a writing surface and staff will be
present to provide assistance.
D) Concession Stand: The height of the counter exceeds 36".
Same as the entrance area.
E) First Aid Room: This room is not accessible due to a step
of approximately 8" at both entrances. Assistance would be
required. Due to the location of this room an installation of
a ramp would be impossible.
F) Pool shower/dressing areas: The ramps to the facilities are
at the maximum allowed.
a) Male & Female Shower Facilities:
i) Seat (max 23" deep x 15" curving down to 16" deep
including 1 1/2" gap between seat and wall) needs to be
installed at 17" to 19" height.
ii) Shower head needs to be replaced with shower spray
unit with hose at least 60" long with mounting clip no
higher than 48" or an adjustable head mounted at 48"
height opposite seat. Lever type controls to be mounted
between 38" and 48" on wall opposite the seat.
iii) Grab bars to be installed on wall opposite seat and
extend onto back wall at least 18". Bars to be mounted
at height of 33" to 36".
iv) The curb to the showers exceed 1/2". Curbs need to
be removed and replaced. ‘ :
b) Male Toilet & Lavatory Facilities:
i) There is no accessible stall present. The
current stall that may accommodate a wheelchair has the
right side panel 3" too close to the stool and does not
allow 18" from the centerline of the stool to the right
side of the stall. However, the overall width of the
stall (42") does exceed the minimum of 36" for an
alternate stall. Due to space limitations (depth of the
wall to the position of the room exit door) the depth of
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the stall cannot meet the required depth of 69", A
privacy door would interfere with the exit.

ii) Grab bars need to be repositioned to 33" to 36" in
height (now at 32').

ii) Toilet stool needs to be replaced with an accessible
stool with height of 17" to 19".

iii) One lavatory needs to be raised to allow 29" clear
space from bottom of apron to floor). Water piping and
drain lines need to be wrapped. Controls need to be
replaced with lever type handles.

c) Female Toilet & Lavatory Facilities:

i) There 1is no accessible stall present. Space
limitations of the room would require the loss of one
stall and even an alternate stall would not meet the
minimum depth requirement of 69". An accessible toilet
stool and grab bars will need to be installed.

ii) Lavatory counter base needs to be removed. One
lavatory will need to be raised to allow 29" clear space
from bottom of apron to floor. All exposed water piping
and drain lines will need to be wrapped. Controls will
need to be replaced with lever type handles.

e) Mirrors and paper dispensers in both shower rooms need
to be lowered. Bottom edge of mirror and operable part
of dispenser to be as low as possible but not more than
40 inches of the floor.

Part II: The following are the proposed changes to achieve
accessibility by disabled persons. The changes include a cost
estimate, anticipated funding and proposed project completion date.

A) The installation of a ramp or the extension of the steps
would required a large amount of space of the pool. The
installation of these would not allow the pool to be used as a lap
pool and would create further swimming hazards by the intrusion of
handrails into the pool space. The pool will be made accessible by
use of a hand operated lift which can be removed from the pool deck
when not in use. It is to mounted at the west end of the pool at
the 4' depth. The estimated cost of the 1lift plus installation is
Seventeen hundred dollars ($1,700). The completion date would be
Spring 1993 and would be funded through the P&R department budget
of possibly CDBG.

B) Install two (2) accessible parking spaces and the
appropriate signage. One space to be van accessible. General Fund
- Local Road and Street Improvements. Estimated cost is Two
hundred and fifty dollars ($250.00) and will be completed Fall
1993.

C) Male & Female -Shower/Dressing Facilities: Preliminary
estimates for the renovations of these facilities is Twelve
thousand dollars ($12,000). The engineering department will
develop plans for this facility Fall 1992. The funding will be
requested from the 1993-94 CDBG program with completion of the
project in the off season 1993-94 year.
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ADA TRANSITION PLAN REPORT

Name and location of facility: Morton Community Center
222 N. Chauncey Avenue

Date of completion of the draft report: July 21, 1992
Final Revision: December 7, 1992

Part I: The following features make this facility inaccessible to
a disabled person:

The Morton facility is accessible through the north entrance doors
with the accessible route and three accessible parking spaces
provided. All other entrances have steps present and all double
doors have center mullions that limit the opening width below the
required 32".

NOTE: This structure eligible for inclusion on the National
Register of Historic Places. It is therefore subject to the
Section 106 Review of Historic Places by the State Historic
Preservation Officer and The Advisory Council on Historic
Preservation. The ADAAG Section 4.17 Accessible Buildings:
Historic Preservation applies to this building.

1) Signage is required to designate the accessible route and
all parking spaces require signage.

2) The second set of doors at the north entrance must be kept
blocked open to allow adequate space between the entrance door
and the interior set of doors. Due to the architectural
significance of these doors, they must be kept. (less than the
required 48" between exterior door and interior set of doors
when open).

3) The second floor is not accessible. An elevator and an area
of rescue assistance must be provided.

4) Main floor unisex accessible restroom:

a) Due to the masonry entrance to the original restroom
the unisex restroom does not have the required 5' turning
radius, however a T-shaped turn can made. The door does swing
into this area. The interior measurements from the centerline
of the stool to the edge of the lavatory (36") does allow for
a diagonal approach to the stool.

b) Due to the problems with the unisex restroom the male
and female restrooms need to be made accessible. This would
include the following:

i) Both restrooms:

Enlarging the doors to both restrooms to a minimum of

32",

Installing accessible toilet stool with proper height

between 17 & 19 inches. :

Installing proper sized grab bars at the proper height.

Installing toilet paper dispenser at proper height of

minimum of 19" under the sidewall grab bar.
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Lowering the mirrors to a lower height but not more than
40" from the bottom of the reflective surface to the
floor.
Lowering of the paper towel dispensers so that the
operable portion of the dispenser is not more than 48"
off the floor.
Proper signage installed.
ii) Male restroom:
The lavatory cabinet needs to be removed and replaced
with individual lavatories. The lavatory needs to be
installed at the proper height, all piping wrapped and
lever type faucet handles.
The stall size needs to be increased at least 2".
iii) Female restroom:
The stall entrance door needs to be widened on the right
stall to a minimum of 32" wide.
Lavatory needs to be lowered so the bottom of the apron
is 29" from the floor, the piping wrapped and the faucet
replaced with lever type handles.
5) The second floor restrooms are not accessible. These
facilities will need to be made accessible when the elevator
is installed. The masonry openings from the corridor to the
restrooms need to be widened to a minimum of 32" (wood casing
removed) .
6) The water fountains on both floors are not accessible.
Hi/lo fountains need to be installed. Fountains may be
installed at same location if their leading edge is less than
27" from the finished floor.
7) Public Telephone: The telephone protrudes more than 4" and
the bottom edge is 29" off the floor (27" maximum for cane
detection). The height of the operable portion of the
telephone is at 48" which is the maximum for forward reach.
The telephone is not equipped with a volume control nor is it
hearing aid compatible. The telephone needs to be replaced
‘with one that has volume control and hearing aid compatible
and recommend that one with a booth be installed to allow the
sides of the booth be located within the cane detection range.
8) Playground equipment: This equipment is not accessible nor
is there an accessible route to it. Long term planning of the
facility needs to take in to consideration an accessible route
and accessible equipment.

Part II: The following are the proposed changes to achieve
accessibility by disabled persons. The changes include a cost
estimate, anticipated funding and proposed project completion date.

A) Stripe, paint and install proper signage at the three
accessible parking spaces. Install proper signage designating the
accessible entrance at all other entrances (4 required) and on the
accessible route. The cost would be Three hundred dollars
($300.00) . The funding for this project would be the General Fund-
LR&T The project completion date will be spring 1993.
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B) Installation of an elevator and an area of rescue
assistance. The Fogerty Architect Partnership is in the process of
completing the preliminary design for this work. The estimated
costs is One hundred and twenty-five thousand dollars ($125,000).
The project has been budgeted for 1993 Economic Development Income
Tax (EDIT). The project completion date will be 1993.

C) Main floor and second floor restroom renovations. The
Fogerty Architect Partnership is also in the process of designing
these facilities. At this time no estimated costs have been
prepared. Funding is anticipated from EDIT funding for 1994.
Project completion would be late 1994.

D) An accessible fountain for the main floor is planned for
installation Spring 1993. Funding for the project was through the
CDBG program.

: E) The public telephone needs to be replaced with an
accessible one. At this time there is no estimate on the cost of
replacement. We anticipate replacement no later than Spring 1993.

F) Install a call button at the north entrance accessible
entrance if assistance is needed. This should call into the Senior
Citizen Center office. Estimated cost would be One hundred dollars
($100). This could be funded through the EDIT funds and completed
in 1994.
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ADA TRANSITION PLAN REPORT

Date of completion of the draft report: July 20, 1992
Final Revision: December 7, 1992

The following Park Facilities are undeveloped.

Water Front Park: This park land is undeveloped with no facilities
provided. Long term park planning should take into consideration
the need for accessibility in parking, routes, restroom facilities,
shelters and playground equipment.

Mascouten Boat Launch: There are no facilities at this park except
for the boat launching ramp to the Wabash. At this time no further
development of the park is considered. Long term park planning
needs to take into consideration the need for accessibility the
same' as for Waterfront.

Cumberland Park: This park consist mainly of soccer fields and
baseball playing fields. There is also a 1/2 mile nature trail
through the woods. This nature trail has a crushed lime stone
aggregate surface that is relatively flat and is accessible
however, there is no parking near the trail entrance. Additional
considerations should include bordering of the trail with railroad
ties or a guide rope to allow vision impaired persons to follow the
trail,, standardized interpretational signage and benches for rest
areas nggge The parking lot is unpaved and there are no facilities
present: This park 1is not fully developed and there is
consideration of moving the baseball fields. Accessibility to the
viewing areas, parking, restroom and concession stands will be
planned and integrated into this park.

University Farm Park: This park is in the planning stages and will
be equipped with accessible playground equipment and facilities.
There will be no off street parking available.

Wabash Heritage Trail:

A) The first phase of this trail is a paved trail along the
Wabash River. Access points for the first phase are at the Main
Street bridge and at Tapawingo Park with accessible parking
provided. (Trail installed Fall 1992).

B) The Brown Street Overlook: Sections of the guardrail will
need to be removed or an appropriate accessible route installed
around them to allow access to this site.

C) Future phases will run south from the Main street bridge to
the City limits, north from Brown Street, with access points at the
Harrison bridge, to Waterfront and Mascouten Park, and from these
parks to Happy Hollow Park. Accessibility will be planned for in
the design of these phases (consideration of slopes of routes,
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bridge design and facilities).

Main Street Bridge: (The responsibility of the reuse of this bridge
is between the local governments and a task force overseeing how
the bridge will be reused). This bridge has been designed for reuse
as a pedestrian bridge. The bridge will be accessible. All

development plans for the bridge will need to address accessibility
requirements.

16



ADA TRANSITION PLAN REPORT

Name and title of person preparing this report: G. Allen Grady
Assistant Director Redevelopment and Acting ADA Coordinator

Date of completion of this report: July 21, 1992
Sidewalk & Curb Barriers

As has been the policy of the City of West Lafayette curb
ramps will continued to be installed when new development occurs
and sidewalks are installed. This includes subdivisions and in-
fill development. Examples of these types of development are the
University Farm Subdivision and the Crossroads multifamily project
on the corner of East Wood and South Salisbury Streets.

In addition to this, the City will continue to install new
sidewalks, replace existing sidewalk and install curb ramps through
the use of the Economic Development Income Tax (EDIT). Through
this program the sidewalks along Northwestern Avenue, from Meridian
Street to Lindberg Road will be replaced this Fall in cooperation
of the State of Indiana Department of Transportation. Forty
thousand dollars ($40,000) has been allocated to this project and
will include the removal of barriers across intersections, alley
aprons and driveways. An additional Forty thousand dollars has been
budgeted in 1993 EDIT funds to continue this program.

The Community Development Block Grant Program (CDBG) through
the Department of Housing and Urban Development has allocated
Twenty-five thousand dollars ($25,000) for sidewalk replacement and
curb cut installation. This program is a reimbursement program for
property owners to replace sidewalks and install curb ramps where
necessary. In addition to the reimbursement program the Department
of Development will target heavily traveled pedestrian routes for
curb ramps installations. These areas include the Fowler/Wiggins
area to complete the ramp installation of 1991 and the Salisbury
and Grant Street routes. We anticipate additional curb ramp
installations in the Village, Stadium Square and City Hall areas.
Two ramp projects at the Morton Community Center and the West
Lafayette High School are pending. We anticipate additional
funding in the 1993-94 and 1994-95 program years to continue this
curb ramp installation program.

Major pedestrian improvement projects which would include
greenways, sidewalks and curb ramps will be developed win the
Sagamore Parkway and Levee/Brown Street areas. The funding for
these projects will be Tax Incremental Financing and will be done
in conjunction with traffic improvements and infrastructure
development. Plans are now being developed for the first phase of
the Sagamore Parkway with bond financing being planned for next
year. The Levee/Brown Street area will have sidewalk installation
done with the construction of Tapawingo Drive. Planning of a
linear Dbusiness district with sidewalk improvements and
accessibility will be completed this winter for Brown Street to



Village areas.

The City Engineer's Office is conducting an inventory of all
sidewalks, curbs and curb barriers city wide. Long range plans for
the installation and replacement of this infrastructure will be
developed over the next year. The Department of Development survey
have found that 341 curb ramps are needed on existing sidewalks in
addition to those already scheduled for installation. The estimated
costs on curb ramps are Three hundred and fifty dollars ($350.00)
per ramp for a one directional ramp to Seven hundred ($700.00) for
a corner type ramp. Projected costs for the installation of these
ramps could exceed One hundred and fifty thousand dollars.

‘Due to this estimated cost is unlikely that the City of West
Lafayette will eliminate all curb barriers prior to 1995. We the
currently funding sources the City does anticipate at least fifty
(50) installations of curb ramps a year in addition to new
development.



APPENDIX A

arthritis Cclub

c¢/o0 Sharon Stowers
82 Bedeaux Drive
Lafayette, IN 47905

Cerebral Palsy Association
c/o Carol Dana-Bashiam

674 North 36th Street
Lafayette, IN 47905

First Direction

c/o Karen McKinney

P.O. Box 2482

West Lafayette, IN 47906

Mental Health Association
c/o Aina Clayton
915 Columbia

Lafayette, IN 47901

Parkinsons Support Group/Nancy Edwards
. Elizabeth Hospital/Geriatric Svcs.

~-201 Hartford Street

Lafayette, IN 47903

Tipp. Assoc. for Retarded Citizens
c/o Laura Habeggar

663 North Seventh Street
Lafayette, IN 47901

-Wabashhhh Group of Greater Lafayette
c/o Marie Carr/Friendship House

1010 Cumberland, Apt. 531

West Lafayette, IN 47906

Arthritis Foundation
c/o Pat Johnson
2304-72 Osage Court
Lafayette, IN 47905

Cystic Fibrosis

c/o Sandy Anderson
416 Tinkler
Lafayette, IN 47901

G.A.P.S./Dan Peccia
Wabash Center
2000 Greenbush
Lafayette, IN 47904

Multiple Sclerosis Support Group
c/o Margaret Boyd

2015 Thompson

Lafayette, IN 47304

Patton Adoptive Learning Society
Purdue Univ./Stewart Center

P.0. Box 673/Ross Harmon

West Lafayette, IN 47907

Tipp. Parents & Professionals
Special Education/Kathy Schultz
8331 East 900 South

Lafayette, IN 47905

Lupus Support Group

c/o Peggy Treece

1721 E. County Rd. 725 N.
West Lafayette, IN 47906

for



